

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)

CONTRACT NO.

ORDER NO.

MPT Inc
E. Rutherford NJ

68-56-2001

2001-02-028

DATE

SHIFT

1-12-99

SITE/SPILL NO.

EPA REGION/USDG DIST.

ON-SCENE COORDINATOR

CONTRACTOR

CONTRACTOR RESPONSE MANAGER

LW

Paul Kohn

ETI

Kevin Shaver

1.

N/A

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Hold site H+S meeting with crew
2. Prepare to move out roll off to S. Zappitelli
3. Complete restocking chemical containers
4. Ship out compressed gas cylinders to AIRCO/ABZ
5. Finish lab clean out
6. Complete set up of new lab
7. Remove large flashlight
8. Finalize sampling & analytical plan

NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS

....1...FOREMAN

.....OPERATORS

...5...LABORERS

...1...OTHER (SPECIFY) PCT

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Van	1	flashlight	7
Truck	1	for, copies	1 ea
metal can		air compressor	1
radio	6		
computer	3		
printer	2		
PID, CN monitor	1 ea		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

442488

