

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)MPF Inc.
E. Rutherford NJ

CONTRACT NO.

68-SB 2001

ORDER NO.

2001-02-038

DATE

1-18-99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

WILLIAM KRAHN

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

KEVIN SHAVER

1. *AST* MONITOR(S)

2. DESCRIPTION OF WORK TO BE PERFORMED

1. Hold H&S meeting with crew.
2. Continue sampling & bagging waste drums
3. Jost supplies
4. Finalize S & A plan
5. Check waste in roll-off against profile submitted by Potomac Environmental
6. Move Chemist to site to do bagging

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

...1... FOREMAN

... OPERATORS

...5... LABORERS

...1... OTHER (SPECIFY) *Chemist*

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
<i>Van</i>		<i>fuel filter</i>	<i>1</i>
<i>spotted car 4x4</i>		<i>Copies, Fax</i>	<i>1 ea</i>
<i>Truck 1 ton</i>		<i>O2 CN monitors</i>	<i>1 ea</i>
<i>computer</i>	<i>2</i>		
<i>radio, hand held</i>	<i>6</i>		
<i>printer</i>	<i>2</i>		
<i>air compressor</i>	<i>1</i>		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

Paul Koh

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Kevin Shaver

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

*Move Chemist to site on 1-17 to perform sampling
and bagging of drums before move*

SIGNATURE OF OSC

Paul Koh

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Kevin Shaver

ORIGINAL

442492

