

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)

CONTRACT NO.

ORDER NO.

M P F Elm Site
E Rutherford, NJ

58-52-2101

2101-02-028

DATE

SHIFT

2-23-99

SITE/SPILL NO.

EPA REGION/USDG DIST.

ON-SCENE COORDINATOR

CONTRACTOR

CONTRACTOR RESPONSE MANAGER

1.

AST

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Hold site H&S meeting with crew
2. Continue clearing tanks from suppt 1 and remove groutings
3. Continue deconting fiberglass dust tank and stage in rear yard as required
4. Begin preparation for hot pack small chemical containers

NUMBER OF PERSONNEL AUTHORIZED

....1... SUPERVISORS

...1... FOREMAN

....1... OPERATORS

....6... LABORERS

...2... OTHER (SPECIFY)... R.T. ... Chemical ...

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
cell as from previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

442519

