

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)

CONTRACT NO.

ORDER NO.

MPF Site

68-52-2101

2101-02-028

DATE

SHIFT

E. Rutland NJ

3-4-99

SITE/SPILL NO.

EPA REGION/USDG DIST

ON-SCENE COORDINATOR

LW

II

PAUL KAHN

CONTRACTOR

CONTRACTOR RESPONSE MANAGER

ETI

KEVIN SHAVER

1.

AST

MONITOR(S)

2.

## DESCRIPTION OF WORK TO BE PERFORMED

1. Hold site H+S meeting with crew
2. Continue to decon empty tanks
3. Amend existing analytical contract / or amend new one / or analysis of chip samples from empty tanks
4. Cover oil/black top area in rear yard with plaster and sealant with inserts
5. Reschedule crane move until 3-8-99

## NUMBER OF PERSONNEL AUTHORIZED

.....1..... SUPERVISORS

.....1..... FOREMAN

.....1..... OPERATORS

.....1..... LABORERS

.....2..... OTHER (SPECIFY) ...R.T. Clement.....

4.

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
all from previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

442526

