

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)MRF site
E. Rutherford NJ

CONTRACT NO.

68-52-2101

ORDER NO.

2101-02-028

DATE

3-16-99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

Paul C. Kallen

CONTRACTOR

ETJ

CONTRACTOR RESPONSE MANAGER

KEVIN SHAW

1.

N/A

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1- Hold H+S meeting with crew

2- Continue pumping out glazing tanks, power washing
tanks and staging in site in temporary staging area3- Begin preparations to evaluate fabric filter collector for
presence of bag waste

NUMBER OF PERSONNEL AUTHORIZED

.....1... SUPERVISORS

.....1... FOREMAN

..... OPERATORS

....7... LABORERS

....2... OTHER (SPECIFY)... P.C.T. ... Chemist

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Same as previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

Paul C. Kallen

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Kevin Shaw

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443059

