

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)MPF Site  
E. Rutherford NJ

CONTRACT NO.

68-52-2101

ORDER NO.

2101-02-028

DATE

3-29-91

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

PAUL KAHN

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

KEVIN SHAVER

1.

N/A

MONITOR(S)

2.

## DESCRIPTION OF WORK TO BE PERFORMED

1. Hold site H+S meeting with crew, reviewing shipping procedures
2. Ship out scheduled waste streams
3. Do certified space entry permit for entry of semi buried tanks to remove sludge-refill tanks with water when empty

## NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

...1... FOREMAN

...1... OPERATORS

...7... LABORERS

...3... OTHER (SPECIFY) T.O. COOL, P.C.T., Chemist

4.

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
all from previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443067

