

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)

CONTRACT NO.

ORDER NO.

MRF Site
E. Rutherford NJ

68-52-2101

2101-02-028

DATE

3-30-99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

IL

ON-SCENE COORDINATOR

PAUL KAHN

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

KEVIN SHAWOR

1.

N/A

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Hold HHS meeting with crew - review confined space entry procedures

2. Perform CSC into empty outside fiberglass storage tanks to remove sludge. Transfer sludge to roll off

3. Take sample from tank 4 for disposal facility analysis

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

...1... FOREMAN

...1... OPERATORS

...7... LABORERS

...2... OTHER (SPECIFY).... P.C.T. Chemist & T.D. coord

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
same as previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Paul Kahn

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Kevin Shawor

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443068

