

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)MPT Site
E. Rutherford

CONTRACT NO.

68-52-2101

ORDER NO.

2101-02-028

DATE

4-6-99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDC DIST.

IL

ON-SCENE COORDINATOR

PAUL KAMIN

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

KEVIN SHAVER

1.

N/A

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Hold HHS meeting with crew
2. Prepail Comp 4 + 3 sludge roll-offs for shipping for disposal
3. Continue removing crystallized material from vats
4. Continue decon of facility equipment prior to staging

NUMBER OF PERSONNEL AUTHORIZED

....1..SUPERVISORS

....1..FOREMAN

....1..OPERATORS

...7..LABORERS

...3..OTHER (SPECIFY) P.T. Clement, T.T. O'Connell


4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
all from previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC



I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE



AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443072

