

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)MPF Site
E. Rutland NJ

CONTRACT NO.

68-52-2101

ORDER NO.

2101-02-028

DATE

4-9-99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

PAUL KAREN

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

KEVIN SHAWOR

1.

N/A

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Hold H&S meeting with crew

2. Continue removing sludge and crystal deposits from boats
in barge #4

3. Begin preparation for lifting empty tanks from barge #4

4. Sweep floor with dust control compound at end of day

NUMBER OF PERSONNEL AUTHORIZED

..... SUPERVISORS

..... FOREMAN

..... OPERATORS

..... LABORERS

..... OTHER (SPECIFY) P.T. Chemist

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Same as previous day			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443075

