

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)

MPF

E. RTHREND, NJ

CONTRACT NO.

68-52-2101

ORDER NO.

210-02-028

DATE

4/15/99

SHIFT

—

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

2

ON-SCENE COORDINATOR

SOLECKI

CONTRACTOR

ETI

CONTRACTOR RESPONSE MANAGER

SHAVEN

1.

N/A

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1) HLD S&H WTS W/CROW

2) RMV SLDS FM VATS

3) CNTN TO CUT DN & CLN WTR TAILWAT RM & STAG RM

4) RMV VATS FM SUMPS

5) DECON FACILITY EQWIP

6) ORDON "Baker Tank"

NUMBER OF PERSONNEL AUTHORIZED

.....1.....SUPERVISORS

.....1.....FOREMAN

.....1.....OPERATORS

....7....LABORERS

.....2.....OTHER (SPECIFY) PCT, CHOM.....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
AS PREVIOUS DAY			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443079

