

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)

CONTRACT NO.

ORDER NO.

68-52-21

210-P2-028

DATE

4/16/99

SHIFT

SITE/SPILL NO.

LW

EPA REGION/USDG DIST.

ON-SCENE COORDINATOR

SOECKI

CONTRACTOR

STI

CONTRACTOR RESPONSE MANAGER

SHAWER

1.

MA

MONITOR(S)

2.

1) HD S&H MTG

DESCRIPTION OF WORK TO BE PERFORMED

W CROW

2) RMV SOLIDS FRM VATS

3) CNTY TO CUT DN & CLN WTR TRMT & STRG RM

4) RMV VATS FRM Sump #4

5) DISCON FACILITY EQUIP

NUMBER OF PERSONNEL AUTHORIZED

.....SUPERVISORS

.....FOREMAN

.....OPERATORS

.....LABORERS

.....OTHER (SPECIFY).....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
SAME AS PREVIOUS DAY			
NEW Baked Tank	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

ORIGINAL

443080

