

PERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)

Bayonne Barrel & Drum
Raymond Blvd.
Newark, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

8-11 & 12-94

SHIFT

SITE/SPILL NO.

93

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OH

CONTRACTOR RESPONSE MANAGER

G. Gommer

1. MONITOR(S)

2. DESCRIPTION OF WORK TO BE PERFORMED

1. Continue 24 Hour Site Security
2. Conduct Daily Health & Safety meeting
3. Prepare equipment for Demobe
4. Continue HAZCATTING samples collected
5. Begin Demobe of personnel & equipment, except
office & guard trailer, 1 Porto John, generator, complete
Demobe by 8-12-94
6. Provide daily cost documentation

NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS RM

.....FOREMAN

.....OPERATORS

...4...LABORERS

.....OTHER (SPECIFY)...F.A., F. CHEMIST.....

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
LAB TRAILER	1	Bob cat w/grappier	1
Decon TRAILER	1	Back hoe w/punch	1
Box Van	1		
P/u TRUCK	1		
Passenger Van	1		
GENERATORS	3		
POVs	2		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Joseph Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Gene Gommer

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

Provide completed daily cost Documentation by 8-15-94
PCT/FA Authorized to be on site 8-14-94

SIGNATURE OF OSC

Joseph Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Gene Gommer

444821

