

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)Bayonne Barrel & Drum  
Raymond Blvd.  
Newark, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

9-27-94

SHIFT

8:00<sup>AM</sup> - 4:30<sup>PM</sup>  
8 hrs.

SITE/SPILL NO.

93

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

M. Ellis

1.

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Continue Mobilization to site
2. Conduct daily Health & Safety Meeting & Brief crew on tasks
3. Provide power auger, grid ash piles, incinerator courtyard  
and Bldg No. 2 ash pile for sampling
4. Provide bids for analytical services - Dioxane / Disposal analysis
5. Provide haz-cat results, drum logs
6. Provide daily progress reports & cost documentation
7. Arrange meeting with T&D / analytical personnel

3.

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

..... FOREMAN

..... OPERATORS

...3... LABORERS 2 - LABORERS

1 - LABORER/OPERATOR

..... OTHER (SPECIFY) FA, FC, chem. tech. (1 ea.)

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
LAB TRAILER	1	GUARD SHACK	1
Decon TRAILER	1		
Bob CAT	1		
P/U TRUCK	1		
PERSONNEL VAN	1		
Work			
OFFICE TRAILER	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Joseph Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

M. Ellis

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444824



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE