

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)Bayonne Barrel & Drum  
Raymond Blvd.  
Newark, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

9-28-94

SHIFT

8:00<sup>AM</sup> ~ 4:30<sup>PM</sup>  
8 hrs

SITE/SPILL NO.

95

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

M. Ellis

1.

MONITOR(S)

2.

## DESCRIPTION OF WORK TO BE PERFORMED

1. Conduct daily Health & Safety Meeting & Crew briefing
2. Prepare ash piles for grading & sampling
3. Prepare Bid package for fence (as discussed)
4. Provide warning ~~signs~~ signs
5. Provide daily progress reports & cost documentation

3.

## NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS RM

.....FOREMAN

.....OPERATORS

...3...LABORERS 2-LABORERS  
1-LABORER/OPERATOR

.....OTHER (SPECIFY).....

4.

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
LAB TRAILER		Weed WACKERS	2
Decon "		OVER PACKS	60
Bob cat			
P/U TRUCK			
Personnel Van			
OFFICE TRAILER			
GUARD SHACK			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

*Joseph Cosentino*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*M. Ellis*

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444825



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE