

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)Bayonne BARREL & DRUM
Raymond Blvd.
NEWARK, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

10-4

SHIFT

8:00^{AM} ~ 4:30^{PM}

SITE/SPILL NO.

9J

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

M. Ellis

1.

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Conduct DAILY Health & Safety Meeting / CREW Briefing
2. Continue collection, sampling and overpacking of drums containing MATERIAL FROM "EMPTY DRUM STORAGE" AREA
3. Conduct fence line TOUR w/ fence subcontractors
4. Arrange for clearing of fence line (Brush hog)
5. Provide additional office / CREW TRAILER.
6. Continue ANALYSIS of samples
7. Provide DAILY COST Documentation & Progress Reports

3.

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

..... FOREMAN

..... OPERATORS

...3... LABORERS 2 ~ LABORER
1 ~ LABORER / OPERATOR

..... OTHER (SPECIFY) F.A., F.C., Chem. Tech...

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

| ITEM | QUANTITY | ITEM | QUANTITY |
|-------------------|----------|------|----------|
| LAB TRAILER | 1 | | |
| Office " | 2 | | |
| Decon " | 1 | | |
| Guard " | 1 | | |
| P/U TRUCK | 1 | | |
| Van | 1 | | |
| Bobcat w/GRAPPLER | 1 | | |

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

J. Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

M. Ellis

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444829



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE