

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)Bayonne Barrel & Drum  
Raymond Blvd.  
Newark, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

10-25-94

SHIFT

8 hrs.

SITE/SPILL NO.

93

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

M. Ellis

1. M. Denno

MONITOR(S)

2.

## DESCRIPTION OF WORK TO BE PERFORMED

1. Conduct Health & Safety meeting & Brief crew
2. Continue load-out of tires
3. Continue clean-out of Bldg No. 2 PITS
4. Oversee fence sub contractor
5. Cover ash pile

3.

## NUMBER OF PERSONNEL AUTHORIZED

...1...SUPERVISORS

...1...FOREMAN

...1...OPERATORS

...2...LABORERS

...1...OTHER (SPECIFY)...FC, FA.....

4.

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Lab Trailer	1	TRACK HOR w/GRAPPLER	
Office "	2	TRACK LOADER	
Dacon "	1	DOB CAT w/SHOVEL GRAPPLER	
GUARD "	1		
P/u TRUCK	1		
Van	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Joseph Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

M. Ellis

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444840



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE