

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)Bayonne Barrel & Drum
Raymond Blvd.
Newark, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

10-26-94

SHIFT (OT APPROVED
FOR CHEMIST)

8:00 - 4:30

SITE/SPILL NO.

95

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

M. Ellis

1. M. Denno, TAT

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. CONDUCT DAILY HEALTH & SAFETY MEETING & CREW BRIEFING
2. CONTINUE LOAD OUT OF TIRES
3. CONTINUE CLEAN-UP OF Bldg No. 2 (PITS & FLOOR)
4. COMPLETE FENCE REPAIRS (SUBCONTRACTOR)
5. PROVIDE EQUIPMENT FOR DRUM LINER REMOVAL
6. INSPECT EMPTY DRUMS FOR MATERIAL/RESIDUE
7. PROVIDE DAILY COST DOCUMENTATION & PROGRESS REPORTS
8. CONTINUE TEST BULKS OF SAMPLES & ARRANGE FOR SHIPPING TO LAB FOR DISPOSAL ANALYSIS

3.

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

...1... FOREMAN

...1... OPERATORS

...2... LABORERS

...1... OTHER (SPECIFY) ..FA..FC.....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
LAB	1	TRACK HOE w/GRAPPLER	1
Office	2	TRACK LOADER	1
Dacon	1	Bobcat w/GRAPPLER	1
GUARD	1		
P/u TRUCK	1		
Van	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

Joseph Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

M. Ellis

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444841



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE