

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME AND/OR ADDRESS AND ZIP CODE) Bayonne BARREL & DRUM Raymond Blvd. Newark, NJ		CONTRACT NO. 68-S3-2001	ORDER NO. 2001-02-039
		DATE 10-27-94	SHIFT gmo. 8:00 ~ 4:30
SITE/SPILL NO. 9J	EPA REGION/USDG DIST. II	ON-SCENE COORDINATOR J. Cosentino	
CONTRACTOR OHM		CONTRACTOR RESPONSE MANAGER M. Ellis	

1. M. Denno, TAT MONITOR(S)

2. DESCRIPTION OF WORK TO BE PERFORMED

1. Conduct Health & Safety Meeting & crew briefing
2. Continue load out of Tires
3. Secure Ash Piles (Additional cover/sand bags as needed)
4. Fence Repairs
5. Continue inspection of empty drums, initiate deheading operation
6. Provide daily cost documentation & progress reports

3. NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS ...1... FOREMAN ...1... OPERATORS
 ...2... LABORERS ...1... OTHER (SPECIFY) ..FA..FC.....

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
LAD TRAILERS	1	TRACK HOR w/GRAPPLER	1
Office	2	TRACK loader	1
Decon	1	Bob cat w/GRAPPLER	1
GUARD	1		
P/u TRUCK	1	Power wash	1
Van	1	Weed WACKERS	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.


I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC
Joseph Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE
M. Ellis

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444842



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE