

CERCLA REMOVAL ACTION DAILY WORK ORDER

DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME
AND/OR ADDRESS AND ZIP CODE)Baronne Barrel & Drum
Raymond Blvd.
Newark, NJ

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

1-30 TO 2-4-95

SHIFT

7:00 AM ~ 5:00 PM

SITE/SPILL NO.

93

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

M. Ellis

1. H. Adenau, TAT

MONITOR(S)

M. Denbo TAT

2. DESCRIPTION OF WORK TO BE PERFORMED

1. Conduct daily Health & Safety meeting, AIR MONITORING
2. Continue drum shredding & Deheading OPERATIONS
3. Move additional manpower & equipment to expand deheading OPERATIONS
4. CONSTRUCT decon pad, and DRAINAGE/RUN-off control
5. Provide daily cost documentation & PROGRESS REPORTS

3. NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

...2... FOREMAN

...1... OPERATORS

...7... LABORERS

12A... OTHER (SPECIFY). FA, H&S

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Office TRAILER	1	Shredder	1
Decon "	1	Holding TANK	1
GUARD "	1	GENERATOR	1
P/u	1	Deheader	1
P/u 4x4	1	PARTNER SAW	3
Vans PASSANGER	2		
Bobcat	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND
AUTHORIZED BY THE CONTRACTOR IN THE PER-
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

J. Cosentino

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

M. Ellis

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444868



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE