

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)Bayonne Barrel & Drum  
Newark, N.J.

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

11-21 &amp; 22

SHIFT

SITE/SPILL NO.

95

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

K. Goisse

1.

MONITOR(S)

2.

DESCRIPTION OF WORK TO BE PERFORMED

1. Properly mark & label all drums for off-site transport & disposal
2. Segregate drums not staged in waste streams
3. Provide equipment necessary to empty and clean tanks to begin 11-27-95
4. Continue load out of drums for disposal
5. Provide plan to address bludging drums
6. Provide daily progress reports

3.

NUMBER OF PERSONNEL AUTHORIZED

...1... SUPERVISORS

..... FOREMAN

...1... OPERATORS

...2... LABORERS

..... OTHER (SPECIFY) .....

4.

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM

QUANTITY

ITEM

QUANTITY

Passenger Van

1

Back hoe

1

Fork lift 11-21

1

bobcat 11-22

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

SIGNATURE OF OSC

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

444874



SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

## CERCLA REMOVAL ACTION DAILY WORK ORDER

## DAILY WORK ORDER

RESPONSE LOCATION (SITE NAME  
AND/OR ADDRESS AND ZIP CODE)Bayonne Barrel & Drum  
Newark, NJ.

CONTRACT NO.

68-53-2001

ORDER NO.

2001-02-039

DATE

11-21-22

SHIFT

SITE/SPILL NO.

93

EPA REGION/USDG DIST.

II

ON-SCENE COORDINATOR

J. Cosentino

CONTRACTOR

OHM

CONTRACTOR RESPONSE MANAGER

K. Goisse

1. MONITOR(S)

2. DESCRIPTION OF WORK TO BE PERFORMED

1. PROPERLY MARK & LABEL ALL DRUMS FOR OFF-SITE TRANSPORT & DISPOSAL
2. SEGREGATE DRUMS NOT STAGED IN WASTE STREAMS
3. PROVIDE EQUIPMENT NECESSARY TO EMPTY AND CLEAN TANKS TO BEGIN 11-27-95
4. CONTINUE LOAD OUT OF DRUMS FOR DISPOSAL
5. PROVIDE PLAN TO ADDRESS BLEEDING DRUMS
6. PROVIDE DAILY PROGRESS REPORTS

3. NUMBER OF PERSONNEL AUTHORIZED

1... SUPERVISORS ..... FOREMAN ..... OPERATORS  
 2... LABORERS ..... OTHER (SPECIFY).....

4. EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
PASSENGER VAN	1		
BACK HOE	1		
FORK LIFT 11-21	1		
DOBCAT 11-22			

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND  
AUTHORIZED BY THE CONTRACTOR IN THE PER-  
FORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

FILE