

**BAYONNE BARREL & DRUM:****REPORT #** 114**O.S.C.**
R.M.JOE COSENTINO / CHARLIE FITZSIMMONS
M.R.ELLIS**DATE:** 03/01/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Overcast

TEMPERATURE:

40's

WORK PERFORMED TODAY BY OHM:

- * Loaded the trailer provided by Pat Kelly with 335 drum liners, this trailer is expected to be rotate yet today with another trailer.
- * Transfer all liquids from 8 overpacks associated to T-8 into E-drums, this will enable overpacks to be used for bulking of other waste.
- * Continued the deconning of the drum shredder and power pack, all liquids generated with this task are pumped into E-drums.

SUBCONTRACTOR SERVICES PERFORMED:

- * Nobel Equipment Rental on site this morning to repair and or rotate the hot pressure washer.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * R.M. departs site at 1500 hrs. today for personal reasons.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**

445002

