

**BAYONNE BARREL & DRUM:****REPORT #** 118**O.S.C.**  
**R.M.**JOE COSENTINO / CHARLIE FITZSIMMONS  
M.R.ELLIS**DATE:** 03/07/95

**DESCRIPTION OF DELIVERY ORDER:** Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:** 150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:** Sunny

**TEMPERATURE:** 40's

**WORK PERFORMED TODAY BY OHM:**

\* Loaded today are three trailers for Pat Kelly Drum, the first trailer held 700 liners, the second held 930 liners and the third held 366 liners, note that the increased numbers of liners loaded are due to smaller 30 gallon size containers taking less room in the trailer. The total liners loaded today equals 1,996.

\* Consolidated the last of the acid liquids today as well as the baths used for the cyanide related bladders that underwent cyanide destruction, this liquid is transferred to poly drums and put into poly overpack drums.

**SUBCONTRACTOR SERVICES PERFORMED:**

- \* Pat Kelly Drum deliver one empty trailer at 0915 hrs. and pick up one with a total of 700 liners.
- \* Nobel Equipment Rental pick up the pressure washer today, rental period of one week.

**EXCEPTIONS / UNUSUAL CONDITIONS:****CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:****COMMENTS:**