

**BAYONNE BARREL & DRUM:****REPORT #** 119**O.S.C.**  
**R.M.**JOE COSENTINO / CHARLIE FITZSIMMONS  
M.R.ELLIS**DATE:** 03/08/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

**LOCATION OF WORK:**

150 RAYMOND BLVD. NEWARK, NJ 07105

**WEATHER:**

Sunny / Overcast / Rain

**TEMPERATURE:**

40 to 50

**WORK PERFORMED TODAY BY OHM:**

\* Operations today are primarily focused around loading of the three empty trailers, by the days end 1,182 liners are loaded, working 9 hrs. today.

**SUBCONTRACTOR SERVICES PERFORMED:**

\* Pat Kelly Drum deliver three empty trailers today, they further remove two full trailers and are expected to bring in a forth empty tonight after site hours and pickup a third trailer.

**EXCEPTIONS / UNUSUAL CONDITIONS:**

\* The weather today is vary strange, one minute sunshine and the next rain, sometimes instance winds with rain bringing cold fronts.

**CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:****DOCUMENTS SUBMITTED:**

\* A February summary is performed and submitted to the O.S.C. and E.R.C.S. dept.

**COMMENTS:**