

**BAYONNE BARREL & DRUM:****REPORT #** 124**O.S.C.**
R.M.JOE COSENTINO / CHARLIE FITZSIMMONS
M.R.ELLIS**DATE:** 03/15/95**DESCRIPTION OF DELIVERY ORDER:**

Mobilize necessary personnel and equipment to facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide any additional support needed to assist with the site removal per the O.S.C.

LOCATION OF WORK:

150 RAYMOND BLVD. NEWARK, NJ 07105

WEATHER:

Sunny

TEMPERATURE:

50 to 70

WORK PERFORMED TODAY BY OHM:

- * Secured the last two ash / soil piles at the south end of site, the HDPE is then further secured with the sand bags.
- * Continued the segregation of the waste streams in the building # one, drums further are wiped down as there staged by stream. Last remaining drums that where not assigned numbers, where then numbered and staged in the center of the building.
- * Demobilized the trackhoe excavator today.

SUBCONTRACTOR SERVICES PERFORMED:

- * MG Industries, pick up there air cylinders today.
- * Nobel Equipment Rental, pick up the pressure washer today.

EXCEPTIONS / UNUSUAL CONDITIONS:

- * Two drums that appear to contain acids are found at the south west corner of building # one, these drums further had labels, the original manufacturer is contacted for the MSDS's, they send the MSDS's to the job so the contents of drums can be associated to a waste stream.

CHANGE IN METHOD OR SCOPE, SPECIFIC DIRECTION RECEIVED FROM O.S.C.:**DOCUMENTS SUBMITTED:****COMMENTS:**