

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

CONTRACT NO. 68-S2-99-07

ORDER NO.: 19

DATE(s): 1/4/01 SITE/SPILL

NO.: PU

SHIFT: 0700 - 1530

EPA REGION: II

OSC: Thomas P. Budroe

CONTRACTOR: WRS Infrac. & Env., Inc.

WORK ORDER #27

MONITORS: None

RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Continue providing 24 hour security for the Site. One person acting as the guard will be on-site at all times. Each guard will work an eight hour shift. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Brief the crew on relevant aspects of the Site including the safety plan and the fire suppression system.
- 4) Inform the OSC within 24 hours of any and all substantive activities and/or occurrences and/or Site visits by non-EPA or non-WRS employees.
- 5) Review the Site safety plan and determine if revisions are required in lieu of the planned disposal operations.
- 6) Determine the regulatory requirements of operating the boilers at the Site and procure a subcontractor as soon as possible to check, outfit, start and run/maintain at least one boiler with a second boiler on standby.
- 7) Subcontract a service to remove snow from the Site as necessary.
- 8) Construct a loading/containment area for loading material from the four above ground tanks into tank trailers.
- 9) Construct a means of passing a line through the south containment wall of the four above ground tanks.
- 10) Conduct a compatibility analysis and bulk the drums into the appropriate on-site tanks as determined considering the PCB analysis.
- 11) Collect and stage all small containers (labpacks) present on Site into an appropriate area.
- 12) Conduct other tasks as necessary to begin loading the waste materials on Site into trucks for disposal.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 6-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 0-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
OVERPACKS	0	PASSENGER VAN	1
BACKHOE	0	BOBCAT	0
TRACK LOADER 855	0	TRACK HOE 225	0
PHOTOCOPIER	1	SPACE HEATERS	4

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER
SIGNATURE OF ON-SCENE COORDINATOR Tom Budroe

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE Bob Moody



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-
07	
ORDER NO.: 19	DATE(s): 1/4/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1530
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #27
MONITORS: None	RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____