

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING
ORDER NO.: 19
SITE/SPILL NO.: PU
EPA REGION: II
CONTRACTOR: WRS Infrac. & Env., Inc.
MONITORS: None

CONTRACT NO. 68-S2-99-07
DATE(s): 1/25/01
SHIFT: 0700 - 1530
OSC: Thomas P. Budroe
WORK ORDER #46
RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Continue providing 24 hour security for the Site. One person acting as the guard will be on-site at all times. Each guard will work an eight hour shift. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Continue heating tanks 11 and 12 with steam.
- 5) Determine the availability and costs of parts to repair the leaking waste oil pump.
- 6) Load 10 tank trucks with oil from tanks 15, 11 and 12 and complete all necessary shipping paperwork (manifest). Construct a loading/containment area prior to loading this material.
- 7) Conduct a compatibility analysis and bulk the drums into the appropriate on-site tanks as determined considering the PCB analysis.
- 8) Complete the waste profiling.
- 9) Procure an oil/water separator for pre-treating the aqueous waste.
- 10) Procure a qualified subcontractor to remove and dispose of the asbestos on the pipe in the back room of the boiler house.
- 11) Remove all surface pipes, pumps and other appurtenances overlaying tanks 15 and 16.
- 12) Schedule ten trucks into the Site on 1/26/01, 1/29/01, 1/30/01 and 1/31/01 to ship waste oil to Safety Kleen.
- 13) Conduct other tasks as necessary in preparation of loading the waste materials on Site into trucks for disposal.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 5-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 0-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
OVERPACKS	0	RADIO HAND HELD	3
BACKHOE	0	LAPTOP COMPUTER	2
PORTABLE BOILER	1	COMPUTER PRINTER	2
PHOTOCOPIER	1	CELLULAR TELEPHONE	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

CONTRACT NO. 68-S2-99-07

ORDER NO.: 19

DATE(s): 1/25/01

SITE/SPILL NO.: PU

SHIFT: 0700 - 1530

EPA REGION: II

OSC: Thomas P. Budroe

CONTRACTOR: WRS Infrac. & Env., Inc.

WORK ORDER #46

MONITORS: None

RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

*OSC approves the draw of OT for the
RM - Moody and FCT - Williams - Chem.*

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Bob Moody