

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING
ORDER NO.: 19
SITE/SPILL NO.: PU
EPA REGION: II
CONTRACTOR: WRS Infrac. & Env., Inc.
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07
DATE(s): 3/2/01
SHIFT: 0700 - 1430
OSC: Thomas P. Budroe
WORK ORDER #75
RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Continue providing 24 hour security for the Site. One person acting as the guard will be on-site at all times. Each guard will work an eight hour shift. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Load tank trucks with oil from the appropriate tanks and from the appropriate drums staged on Site and complete all necessary shipping paperwork (manifest). Construct a loading/containment area prior to loading this material.
- 5) Complete a Daily Work Summary outlining daily accomplishments.
- 6) Sample the sludge in tanks 2,3,6 and 7 for PCB analysis with a one week turnaround time and obtain a data package that can be data validated.
- 7) Load contaminated water from the appropriate tanks for disposal.
- 8) Remove all surface pipes, pumps and other appurtenances overlaying tanks 6,7,8,9,10, and 16.
- 9) Remove all liquid wastes from tanks 15 and 16.
- 10) Remove and stage the soil overlaying UST 16 and cut the top off UST 16.
- 11) Remove the Sludge from tanks 15 and 16, stabilize and ship for disposal.
- 12) Bulk the residual tank materials of the same waste stream into one tank then pump the aqueous phase into the oil water separator.
- 13) Obtain waste delivery confirmation from Safety Kleen and provide same to EPA.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 6-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	4	FAX	1
OVERPACKS	0	RADIO HAND HELD	3
EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
DOUBLE DIAPHRAGM PUMP	1	AIR COMPRESSOR	1
PHOTOCOPIER	1	CELLULAR TELEPHONE	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Bob Moody

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 3/2/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1430
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #75
MONITORS: Paul Potvin	RM: Bob Moody

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____