

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 3/14/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1730
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #84
MONITORS: Paul Potvin	RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Continue providing 24 hour security for the Site. One person acting as the guard will be on-site at all times. Each guard will work an eight hour shift. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Load tank trucks with oil from the appropriate tanks and from the appropriate drums staged on Site and complete all necessary shipping paperwork (manifest). Construct a loading/containment area prior to loading this material.
- 5) Complete a Daily Work Summary outlining daily accomplishments.
- 6) Remove all liquid wastes from tank 16.
- 7) Cut and remove a portion of the top of UST 16.
- 8) Make drainage holes in the sides of tank 15 between two and four foot below the top of the tank.
- 9) Excavate the soil over a portion of USTs 1 thru 4 and 7 thru 10 to cut a secondary means of access to these tanks for the purpose of removing the sludge.
- 10) Obtain waste delivery confirmation from Safety Kleen and provide same to EPA.
- 11) Cut the staged contaminated pipe and debris into the maximum size allowable in preparation for disposal.
- 12) Construct supports to hold a tarp over the opening cut into tank 16 to keep precipitation from entering the tank.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 6-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	4	FAX	1
SMALL EXCAVATOR	1	RADIO HAND HELD	3
EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
DOUBLE DIAPHRAGM PUMP	1	AIR COMPRESSOR	1
PHOTOCOPIER	1	CELLULAR TELEPHONE	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Bob Moody

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

ORDER NO.: 19

SITE/SPILL NO.: PU

EPA REGION: II

CONTRACTOR: WRS Infrac. & Env., Inc.

MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07

DATE(s): 3/14/01

SHIFT: 0700 - 1730

OSC: Thomas P. Budroe

WORK ORDER #84

RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

*OSC Authorizes the day-crew to work 1.5 hours
beyond that stated on this work order.*

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Refordy