

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING
ORDER NO.: 19
SITE/SPILL NO.: PU
EPA REGION: II
CONTRACTOR: WRS Infrac. & Env., Inc.
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07
DATE(s): 3/29/01
SHIFT: 0700 - 1730
OSC: Thomas P. Budroe
WORK ORDER #96
RM: Bob Moody

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Obtain waste delivery confirmation from Safety Kleen and provide same to EPA.
- 6) Bulk the residual tank materials of the same waste stream into one tank then pump the aqueous phase into the oil water separator.
- 7) Remove all liquid wastes from tank 16 and stabilize the sludge; cut and remove additional sections of the tank top to access the sludge.
- 8) Load the tank 16 stabilized sludge into trucks for transportation and disposal. Construct a loading/containment area prior to loading this material.
- 9) Finish loading the rolloff with the uncontaminated scrap steel on Site and ship off-site for recycling.
- 10) Remove the steam coils (pipes) from tanks 11, 12 and 17.
- 11) Secure three bids for clean backfill to be used to backfill underground tanks.
- 12) Cover the opening in tank 16 at the end of the working day so that it prohibits precipitation from entering tank 16 if precipitation is anticipated prior to the start of the next working day.

NUMBER OF PERSONNEL AUTHORIZED


1-RESPONSE MANAGER 0-FOREMAN 3-CLEANUP TECHNICIAN(S) 1-PCT
0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
DOUBLE DIAPHRAGM PUMP	1	AIR COMPRESSOR	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR



SIGNATURE OF CONTRACTOR'S REPRESENTATIVE



I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

CONTRACT NO. 68-S2-99-07

ORDER NO.: 19

DATE(s): 3/29/01

SITE/SPILL NO.: PU

SHIFT: 0700 - 1730

EPA REGION: II

OSC: Thomas P. Budroe

CONTRACTOR: WRS Infrac. & Env., Inc.

WORK ORDER #96

MONITORS: Paul Potvin

RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____