

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 4/3/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1530
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #100
MONITORS: Paul Potvin	RM: Bob Moody

**DESCRIPTION OF WORK TO BE PERFORMED**

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Obtain waste delivery confirmation from Safety Kleen and provide same to EPA.
- 6) Bulk the residual tank materials of the same waste stream into one tank then pump the aqueous phase into the oil water separator.
- 7) Pump the low viscosity liquid out of tank 17 and into an UST that contains wastestream 13 oil.
- 8) Remove the steam coils (pipes) from tanks and 17.
- 9) Secure three bids for certified (recent analytical results must be supplied) clean backfill to be used to backfill underground tanks.
- 10) Crush the remaining wastestream 13 drums and place them into tank 16.
- 11) Cover the opening in tank 16 at the end of the working day so that it prohibits precipitation from entering tank 16 if precipitation is anticipated prior to the start of the next working day.

**NUMBER OF PERSONNEL AUTHORIZED**

1-RESPONSE MANAGER    0-FOREMAN    3-CLEANUP TECHNICIAN(S)    1-PCT  
0-CHEMIST    1-EQUIPMENT OPERATOR    0-LAB TECH    0-T&D Coordinator

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
DOUBLE DIAPHRAGM PUMP	1	AIR COMPRESSOR	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*Moody*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 4/3/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1530
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #100
MONITORS: Paul Potvin	RM: Bob Moody

**DESCRIPTION OF SUPPLIES REQUIRED**

---

---

---

**Amendments:**

---

---

---

---

---

---

---

**SIGNATURE OF ON-SCENE COORDINATOR** \_\_\_\_\_

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE** \_\_\_\_\_