

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 4/9/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1800
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #105
MONITORS: Dean Maser	RM: Bob Moody

**DESCRIPTION OF WORK TO BE PERFORMED**

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Load and ship one load of the aqueous waste stream out of the Frac tank for disposal.
- 6) Bulk the residual tank materials of the same waste stream into one tank then pump the aqueous phase into the oil water separator.
- 7) Vacuum/remove the sludge out of above ground tanks 12 and 17 and place the sludge into tank 16.
- 8) Provide relief to the USTs from the water collecting in the trenched areas so that the tanks can be cut open for access.
- 9) Make preparations to remove the sludge from the underground tanks on 4/10/01.
- 10) Pump the standing liquid in tank 16 into the appropriate vessel.
- 11) Cover the opening in tank 16 at the end of the working day so that it prohibits precipitation from entering tank 16 if precipitation is anticipated prior to the start of the next working day.

**NUMBER OF PERSONNEL AUTHORIZED**

1-RESPONSE MANAGER    0-FOREMAN    3-CLEANUP TECHNICIAN(S)    1-PCT  
0-CHEMIST    1-EQUIPMENT OPERATOR    0-LAB TECH    0-T&D Coordinator

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
DOUBLE DIAPHRAGM PUMP	1	AIR COMPRESSOR	1

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE Bob Moody

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 4/9/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1800
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #105
MONITORS: Dean Maser	RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

OSC authorizes R. Moody to work until 1900 hrs.  
OSC authorizes 1 h-OT for S. Evers to fix samples.

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*R. Moody*