

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BCF OIL REFINING  
ORDER NO.: 19  
SITE/SPILL NO.: PU  
EPA REGION: II  
CONTRACTOR: WRS Infrac. & Env., Inc.  
MONITORS: None

CONTRACT NO. 68-S2-99-07  
DATE(s): 4/14/01 - 4/15/01  
SHIFT: 24 hour  
OSC: Thomas P. Budroe  
WORK ORDER #110  
RM: Bob Moody

**DESCRIPTION OF WORK TO BE PERFORMED**

1) Provide 24 hour security for the Site. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.

**NUMBER OF PERSONNEL AUTHORIZED**

0-RESPONSE MANAGER    0-FOREMAN    0-CLEANUP TECHNICIAN(S)    0-PCT  
0-CHEMIST    0-EQUIPMENT OPERATOR    0-LAB TECH    0-T&D Coordinator

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	0	FAX	1
OVERPACKS	0	PHOTO COPIER	1
EXCAVATOR	1	LAPTOP COMPUTER	0
DOUBLE DIAPHRAGM PUMP	1	COMPUTER PRINTER	2
AIR COMPRESSOR	1	Radio-handheld	3

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*J.C. Krug*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

J.C. Krug

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

