

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 4/30/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1600
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #123
MONITORS: Paul Potvin	RM: Bob Moody

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Vacuum the sludge out of the "Tanks a Lot" vacuum trailer.
- 6) Decontaminate and demobe the Vac Loader.
- 7) Decontaminate tanks 1 and 2.
- 8) Remove the underground pipes surrounding tanks 10, 1 and 2. **Place uncontaminated pipes in the clean scrap pile.**
- 9) Pump the free liquid from tank 16 into the frac tank.
- 10) The Field Clerk/Typist will work until 1530 hrs.
- 11) Cover the opening in tank 16 at the end of the working day so that it prohibits precipitation from entering tank 16 if precipitation is anticipated prior to the start of the next working day.

## NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER    0-FOREMAN    7-CLEANUP TECHNICIAN(S)    1-PCT  
 0-CHEMIST    1-EQUIPMENT OPERATOR    0-LAB TECH    0-T&D Coordinator

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	4	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	1
DOUBLE DIAPHRAGM PUMP	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*[Signature]*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



SITE NAME: BCF OIL REFINING  
ORDER NO.: 19  
SITE/SPILL NO.: PU  
EPA REGION: II  
CONTRACTOR: WRS Infrac. & Env., Inc.  
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07  
DATE(s): 4/30/01  
SHIFT: 0700 - 1600  
OSC: Thomas P. Budroe  
WORK ORDER #123  
RM: Bob Moody

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

*The OIC authorizes P. Marchetta, D. Linsinbiger, R. Zawitzky,  
A. Olmedo, and L. Moody 1/2 hr. ET to finish cleaning  
the vac loader.*

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*Bob Moody*