

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 5/4/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1500
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #127
MONITORS: Paul Potvin	RM: Bob Moody

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Remove the underground pipes surrounding tanks 1 and 2. **Place uncontaminated pipes in the clean scrap pile.**
- 6) Decontaminate tank 8.
- 7) Backfill tank 8.
- 8) Finish removing the steam pipe and decontaminate tank 17.
- 9) Excavate the soil over tanks 3 and 7.
- 10) The Field Clerk/Typist will work until 1530 hrs.
- 11) Cover the opening in tank 16 at the end of the working day so that it prohibits precipitation from entering tank 16 if precipitation is anticipated prior to the start of the next working day.

## NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER    0-FOREMAN    7-CLEANUP TECHNICIAN(S)    1-PCT  
 0-CHEMIST    1-EQUIPMENT OPERATOR    0-LAB TECH    0-T&D Coordinator

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	4	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	1
DOUBLE DIAPHRAGM PUMP	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*Bob Moody*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 5/4/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1500
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #127
MONITORS: Paul Potvin	RM: Bob Moody

**DESCRIPTION OF SUPPLIES REQUIRED**

---

---

---

**Amendments:**

---

---

---

---

---

---

---

**SIGNATURE OF ON-SCENE COORDINATOR** \_\_\_\_\_

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE** \_\_\_\_\_