

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 5/21/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1530
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #141
MONITORS: Paul Potvin	RM: Jeff Krug

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Decontaminate tank 12.
- 6) Transfer the sludge from tank 3 to tank 7 and stabilize the sludge.
- 7) Scrape and remove the solid material from tank 3 and subsequently scrub the tank with portland/kiln dust.
- 8) Conduct a triple rinse of tank 3 using the solvent in tank 2. Use portland/kiln dust to absorb the residual solvent in tank 2 and remove the expended Portland/kiln dust.
- 9) Cut and remove the pipes inside tank 17.
- 10) Schedule the low-bid subcontractor for the small quantity chemicals to begin work as soon as possible.
- 11) Make preparations to triple rinse tank 14.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	0-FOREMAN	7-CLEANUP TECHNICIAN(S)	1-PCT
0-CHEMIST	1-EQUIPMENT OPERATOR	0-LAB TECH	0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	4	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 5/21/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1530
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #141
MONITORS: Paul Potvin	RM: Jeff Krug

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____