

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING  
 ORDER NO.: 19  
 SITE/SPILL NO.: PU  
 EPA REGION: II  
 CONTRACTOR: WRS Infrac. & Env., Inc.  
 MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07  
 DATE(s): 5/29/01  
 SHIFT: 0700 - 1530  
 OSC: Thomas P. Budroe  
 WORK ORDER #146  
 RM: Scott Soden

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Decontaminate tank 12.
- 6) Transfer the sludge from tank 3 to tank 7 and stabilize the sludge.
- 7) Scrape and remove the solid material from tank 3 and subsequently scrub the tank with portland/kiln dust.
- 8) Triple rinse tank 3 using the solvent in tank 2. Use portland/kiln dust to absorb the residual solvent in tank 2 and remove the expended Portland/kiln dust.
- 9) Cut up the scrap pipe and place into tank 16 for future disposal.
- 10) Obtain diesel fuel to triple rinse tanks 11 and 14.
- 11) Triple rinse tanks 11 and 14.
- 12) Decontaminate the two blue rollofs on site.
- 13) Remove the sludge from the green tanker on the west side of the site and place into tank 16.

## NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 7-CLEANUP TECHNICIAN(S) 1-PCT  
 0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	4	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR



SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.





# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING  
ORDER NO.: 19  
SITE/SPILL NO.: PU  
EPA REGION: II  
CONTRACTOR: WRS Infrac.& Env., Inc.  
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07  
DATE(s): 5/29/01  
SHIFT: 0700 - 1530  
OSC: Thomas P. Budroe  
WORK ORDER #146  
RM: Scott Soden

## DESCRIPTION OF SUPPLIES REQUIRED

### Amendments:

~~OSC authorized Scott Soder, B. Garcia, Omar Santiago and E. Frank Thompson to assist [initials]~~

**SIGNATURE OF ON-SCENE COORDINATOR**

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE**