

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 5/31/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1830
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #148
MONITORS: Paul Potvin	RM: Scott Soden

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Decontaminate the two blue rolloffs on site.
- 6) Scrape and remove the solid material from tank 3 and subsequently triple rinse tank 3 using the solvent in tank 2.
- 7) Cut tank 2 open and use portland/kiln dust to absorb the residual solvent in tank 2 and remove the expended Portland/kiln dust.
- 8) Backfill tank 2.
- 9) Triple rinse tank 11.
- 10) Cut up the scrap pipe and place into tank 16 for future disposal.
- 11) Construct a containment area and remove the sludge in tank 7 and place into the containment area and cover same to protect against the weather and migration.
- 12) Remove the sludge from the green tanker on the west side of the site and place into tank 16.

## NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER    0-FOREMAN    7-CLEANUP TECHNICIAN(S)    1-PCT  
 0-CHEMIST    1-EQUIPMENT OPERATOR    0-LAB TECH    0-T&D Coordinator

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED


ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR



SIGNATURE OF CONTRACTOR'S REPRESENTATIVE



I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER



**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 5/31/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1830
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #148
MONITORS: Paul Potvin	RM: Scott Soden

**DESCRIPTION OF SUPPLIES REQUIRED**

---

---

---

**Amendments:**

---

---

---

---

---

---

---

**SIGNATURE OF ON-SCENE COORDINATOR** \_\_\_\_\_

**SIGNATURE OF CONTRACTOR'S REPRESENTATIVE** \_\_\_\_\_