

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 6/8/01
SITE/SPILL NO.: PU	SHIFT: 0700 - 1500
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #155
MONITORS: Paul Potvin	RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Schedule an appropriate number of loads to ship all the sludge in tank 16. The trucks should be scheduled to arrive as soon as possible.
- 6) Cut the remainder of the top off tank 16 and stabilize all the sludge in the tank.
- 7) Remove the pipes, motors and appurtenances over tank 6.
- 8) Remove the soil overlaying tanks 4, 5 and 6.
- 9) Backfill tanks 3 and 7.
- 10) Triple rinse tank 11.
- 11) Cut up the scrap metal as necessary and load into the rolloff.
- 12) Remove the sludge out of the two vacuum tank trailers on Site.
- 13) Remove the empty containers and plastic from the warehouse (labpack area), crush the containers and place into tank 16.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 7-CLEANUP TECHNICIAN(S) 1-PCT
 0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 6/8/01
SITE/SPILL NO.: PU	SHIFT:0700 - 1500
EPA REGION: II	OSC: Thomas P.Budroe
CONTRACTOR: WRS Infrac.& Env., Inc.	WORK ORDER #155
MONITORS: Paul Potvin	RM: Scott Soden

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____