

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING
 ORDER NO.: 19
 SITE/SPILL NO.: PU
 EPA REGION: II
 CONTRACTOR: WRS Infrac. & Env., Inc.
 MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07
 DATE(s): 6/13/01
 SHIFT: 0600 - 1730
 OSC: Thomas P. Budroe
 WORK ORDER #159
 RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Schedule an appropriate number of loads to ship all the sludge in tank 16. The trucks should be scheduled to arrive as soon as possible.
- 6) Remove the pipes, motors and appurtenances over tank 6.
- 7) Triple rinse tanks 11, 12 and 14.
- 8) Load the sludge from tank 16 into trailers and ship for disposal. Construct a confined staging area and stage the sludge remaining in tank 16 after loading all trailers.
- 9) Cut up the scrap metal as necessary and load into the rolloff.
- 10) Vacuum the oil out of the lines of system 1 and 2 in the containment area, the 500 gallon motor oil tank in the containment area, the diesel in the standpipes in the containment area, the oil in the loading rack, the oil in the pipes over tank 6 and the oil in tank 5.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 0-FOREMAN 7-CLEANUP TECHNICIAN(S) 1-PCT
 0-CHEMIST 1-EQUIPMENT OPERATOR 0-LAB TECH 0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER


SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



SITE NAME: BCF OIL REFINING
ORDER NO.: 19
SITE/SPILL NO.: PU
EPA REGION: II
CONTRACTOR: WRS Infrac. & Env., Inc.
MONITORS: Paul Potvin

CONTRACT NO. 68-S2-99-07
DATE(s): 6/13/01
SHIFT: 0600 - 1730
OSC: Thomas P. Budroe
WORK ORDER #159
RM: Scott Soden

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

OSC approves B. Darrin and P. Moschetti to work
1/2 hour over the appointed hours; M. Di Cicco and R. Quigley
to 1.5 hours over the appointed times; and S. Soden to
work 2 hours over the appointed work order hours.

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]