

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 6/14/01
SITE/SPILL NO.: PU	SHIFT: 0600 - 1730
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #160
MONITORS: Paul Potvin	RM: Scott Soden

DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Collect a sample from the discharge line from the ASTs and sample for PCBs with a 24 hour turnaround time.
- 6) Remove the pipes, motors and appurtenances over tank 6.
- 7) Triple rinse tanks 11, 12 and 14.
- 8) Load the staged sludge from tank 16 into a trailer and ship for disposal.
- 9) Cut up the scrap metal as necessary and load into the rolloff.
- 10) Place dirt into the manways of tanks 1, 2 and 3.
- 11) Finish decontaminating the rolloff on the southern side of the Site.
- 12) Continue cleaning the sludge out of the tank trailer on the western side of the Site.

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	0-FOREMAN	7-CLEANUP TECHNICIAN(S)	1-PCT
0-CHEMIST	1-EQUIPMENT OPERATOR	0-LAB TECH	0-T&D Coordinator

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
RADIO HAND HELD	3	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR *Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE *[Signature]*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 6/14/01
SITE/SPILL NO.: PU	SHIFT:0600 - 1730
EPA REGION: II	OSC: Thomas P.Budroe
CONTRACTOR: WRS Infrac.& Env., Inc.	WORK ORDER #160
MONITORS: Paul Potvin	RM: Scott Soden

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

SIGNATURE OF ON-SCENE COORDINATOR _____

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE _____