

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 6/19/01
SITE/SPILL NO.: PU	SHIFT: 0600 - 1730
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #164
MONITORS: Paul Potvin	RM: Scott Soden

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Repair/seal the holes in the bottom of tank 16.
- 6) Stabilize, remove and stage the sludge currently in tank 16.
- 7) Decontaminate tank 16.
- 8) Cut an opening into the top of tank 4 and bend the top out of the way so that the sludge can be stabilized.
- 9) Stabilize the sludge in tank 4.
- 10) Cut up the scrap metal as necessary and load into the rolloff.
- 11) Collect a sample of the tank 14 rinsate, the sludge in the bottom of the frac tank, the oil in the frac tank and the oil in the basket of the loading rack pipe and ship for PCB analysis with a 24 hour turnaround time.
- 12) Continue cleaning the sludge out of the tank trailer on the western side of the Site.

## NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	0-FOREMAN	7-CLEANUP TECHNICIAN(S)	1-PCT
0-CHEMIST	1-EQUIPMENT OPERATOR	0-LAB TECH	0-T&D Coordinator

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
FORKLIFT	0	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER


SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*[Signature]*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

CONTRACT NO. 68-S2-99-07

ORDER NO.: 19

DATE(s): 6/18/01

SITE/SPILL NO.: PU

SHIFT: 0600 - 1730

EPA REGION: II

OSC: Thomas P. Budroe

CONTRACTOR: WRS Infrac. & Env., Inc.

WORK ORDER #164

MONITORS: Paul Potvin

RM: Scott Soden

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

*DSC authorize S. Soden to work until 1800 hrs.*

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*[Signature]*