

# CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING	CONTRACT NO. 68-S2-99-07
ORDER NO.: 19	DATE(s): 6/20/01
SITE/SPILL NO.: PU	SHIFT: 0600 - 1630
EPA REGION: II	OSC: Thomas P. Budroe
CONTRACTOR: WRS Infrac. & Env., Inc.	WORK ORDER #165
MONITORS: Paul Potvin	RM: Scott Soden

## DESCRIPTION OF WORK TO BE PERFORMED

- 1) Provide form 1900-55s to the OSC for approval.
- 2) Provide security for the Site from 3:30pm until 7:30am the following morning. One person acting as the guard will be on-site at all times. Each guard will key-in at the appropriate time and location at each key-box. The guard will periodically inspect the site for any releases, spills, leaks, fires, etc.
- 3) Conduct a daily safety briefing.
- 4) Complete a Daily Work Summary outlining daily accomplishments.
- 5) Decontaminate tank 16.
- 6) Stabilize the sludge in tank 4.
- 7) Load the staged stabilized sludge and the stabilized sludge in tank 4 and ship for disposal.
- 8) Consolidate the diesel rinsate from tanks 11 and 12 into tank 14.
- 9) Cut up the scrap metal as necessary and load into the rolloff.
- 10) Collect a sample of the tank 14 rinsate, the sludge in the bottom of the frac tank, the oil in the frac tank and the oil in the basket of the loading rack pipe and ship for PCB analysis with a 24 hour turnaround time.
- 11) Continue cleaning the sludge out of the tank trailer on the western side of the Site.

## NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER	0-FOREMAN	7-CLEANUP TECHNICIAN(S)	1-PCT
0-CHEMIST	1-EQUIPMENT OPERATOR	0-LAB TECH	0-T&D Coordinator

## EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANT.	ITEM	QUANT.
PICK UP TRUCK (1/4 TON)	3	FAX	1
FORKLIFT	0	CELLULAR TELEPHONE	1
LARGE EXCAVATOR	1	LAPTOP COMPUTER	2
PORTABLE BOILER	0	COMPUTER PRINTER	2
COPIER	1	VACUUM LOADER	1
FRAC TANK	1	AIR COMPRESSOR	1
CUT SAW	2	SAWZALL	2
DOUBLE DIAPHRAGM PUMP	1	BLOWER	2

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

*Thomas P. Budroe*

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

*[Signature]*

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.



CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: BCF OIL REFINING

CONTRACT NO. 68-S2-99-07

ORDER NO.: 19

DATE(s): 6/20/01

SITE/SPILL NO.: PU

SHIFT: 0600 - 1630

EPA REGION: II

OSC: Thomas P. Budroe

CONTRACTOR: WRS Infrac. & Env., Inc.

WORK ORDER #165

MONITORS: Paul Potvin

RM: Scott Soden

DESCRIPTION OF SUPPLIES REQUIRED

Amendments:

OSC authorized S. Soden to work until 1800 hours

SIGNATURE OF ON-SCENE COORDINATOR

Thomas P. Budroe

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

[Signature]