

CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME: Industry Court Site

CONTRACT NO.: 68-S3-2001

ADDRESS: 171 E. Industry Ct, Deer Pk, NY

ORDER NO.: 2001-02-098

SITE/SPILL NO.: GU

DATE: 5/10/96

EPA REGION II

OSC: DeAngelis

CONTRACTOR: O.H. MATERIALS

RESP. MGR.: G. Rounds

MONITOR: Rodolfo Hafner

DESCRIPTION OF WORK TO BE PERFORMED

- A. Prepare Site for Operations (Trailer Locations, Staging Area, Etc.)
B. Remove drums from trailer to staging area.

NUMBER OF PERSONNEL AUTHORIZED

..1..SUPERVISOR ..1..FOREMAN ..1..OPERATORS
..2..LABORERS (RTs) ..1..OTHER (SPECIFY) .PCT

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

ITEM	QUANTITY	ITEM	QUANTITY
Mini Hazcat Trailer	1	Decon Trailer	1
Pass. Veh	1	Blazer Veh	1
85 gallon Overpack Drums	35	P/U	1
All Terrain Forklift	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENT.

AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)

- A. Total of 3 hrs auth. for Mob time (Additional hours due to traffic OSC Auth)
B. Normal start time is 0700 am.
C. Work days will be 10 hours except on Mob and Demob days.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENT.

459279

