

**CERCLA REMOVAL ACTION DAILY WORK ORDER**

SITE NAME: Industry Court Site CONTRACT NO.: 68-S3-2001  
ADDRESS: 171 E. Industry Ct, Deer Pk, NY ORDER NO.: 2001-02-098  
SITE/SPILL NO.: GU DATE: 5/14/96  
EPA REGION II OSC: DeAngelis  
CONTRACTOR: O.H. MATERIALS RESP. MGR.: G. Rounds  
MONITOR: Rodolfo Hafner

**DESCRIPTION OF WORK TO BE PERFORMED**

- A. Support sampling operations  
B. Hazcat and perform disposal analysis preparation.

**NUMBER OF PERSONNEL AUTHORIZED**

..1..SUPERVISOR .....FOREMAN ..1..OPERATORS  
..1..LABORERS (RTs) ..2..OTHER (SPECIFY) .PCT, Chemist

**EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED**

ITEM	QUANTITY	ITEM	QUANTITY
Mini Hazcat Trailer	1	Decon Trailer	1
Pass. Veh	1	Blazer Veh	1
85 gallon Overpack Drums	35	P/U	Ø 600
All Terrain Forklift	1		

I CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER.

I ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENT.

**AMENDMENTS (INCLUDE TIME AND AUTHORIZING PERSON)**

- A. Total of 3 hrs auth. for Mob/Dempob time (Additional hours due to traffic OSC Auth)  
B. Normal start time is 0700 am, PCT auth a laptop computer.  
C. Work days will be 10 hours except on Mob and Demob days.  
D. This DWO is for 5/13-17/96

SIGNATURE OF OSC

SIGNATURE OF CONTRACTOR'S REPRESENT.

459281

