

EPA

Acknowledgement of Completion (AOC)

02-95-09-0028

START CONTRACT: 68-W5-0019

Site Information: - Signed by Owen Douglass on 07/23/96 02:39:15 PM, according to EPA

Site Name: Second Street Activity Type: IV.B.2 Removal Support (Fund lead) Task: Type 11 Source of Funds: CERCLA Removal (3) Priority: High Completion Date: 06/19/96		DPO/PO: Lisa Guarneiri Task Monitor: Guarneiri Date Created: 06/19/96 Report Type: AcceptedAOC Task Codes: 23; 8; RV
E.L. Hours: 250 E.L. Cost: \$17,785.00 Dedicated: 250 Non-Dedicated: 0 Final Hours: 1 Dedicated: 1 Non-Dedicated: 0 Final Cost: \$34.96 DCN charging: PJR020 - \$34.96	Deliverable: N/A	

Activities Performed:

Although the TDD was issued in August 1995, no work was requested by the OSC for the site. The OSC informed START to keep the TDD open pending the possibility that work would commence at the site on a later date. Subsequently, START was notified by the OSC to close the TDD.

Contractor Comments:

Contractor Signature:

I certify that all required tasks have been completed and all deliverables submitted and approved:

Owen B. Douglass Jr. Ph.D., CIH

Owen Douglass

07/23/96

Signed On:

EPA Action: - Signed by Lisa Guarneiri on 12/13/96 11:02:55 AM, according to EPA Admi





EPA Comments:

PO/DPO Signature:

I acknowledge receipt of all required deliverables.

L. A. Guarneiri

Lisa Guarneiri

12/13/96

Signed On: