



CERCLA Removal Action Daily Work Order


Page 1 of 3

Site Name:	2 nd Street Site, Perth Amboy	Contract #:	68-S2-99-08
DO #:	0073	Date:	6/16/03 – 6/17/03
Site ID:	FP	Shift:	
EPA Region:	Region 2	OSC:	Gallo/D'Onofrio
Contractors:	ETI	RM:	Pete Johnson
Monitors:		Work Order #:	No. 1

Personnel Authorized								
	Description	Hrs		Description	Hrs		Description	Hrs
	Response Manager	30						
	Field Clerk/Typist	20						
	T&D Coordinator	20						
	Industrial Hygienist	10						

Equipment and Expendable Materials Authorized			
Description	Qty	Description	Qty
Truck-Pickup-4WD	1		
Trailer-Cargo-8 foot	1		

Description of Work To Be Performed
<ul style="list-style-type: none">• Meet the OSC on site to assess condition/content of an unknown cylinder.• Develop a Site Health and Safety Plan• Provide transportation and disposal of the unknown cylinder as hazardous waste.• Dispose of two empty, badly corroded cylinders.• Provide cost documentation of site activities per the contract.

I certify that the above work is ordered and authorized by the contractor in the performance of the above cited delivery order.	 Signature of OSC	7/10/03 Date
---	--	-----------------

I acknowledge receipt of this work order	_____ Signature of Contractor's Representative	_____ Date
--	---	---------------

478866





United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 2 of 3

Site Name:	2 nd Street Site, Perth Amboy	Contract #:	68-S2-99-08
DO #:	0073	Date:	6/16/03 – 6/17/03
Site ID:	FP	Shift:	
EPA Region:	Region 2	OSC:	Gallo/D'Onofrio
Contractors:	ETI	RM:	Pete Johnson
Monitors:		Work Order #:	No. 1



United States Environmental Protection Agency – Region 2
Response and Prevention Branch
2890 Woodbridge Ave, MS 211
Edison, New Jersey 08837

CERCLA Removal Action Daily Work Order

Page 3 of 3

Site Name:	2 nd Street Site, Perth Amboy	Contract #:	68-S2-99-08
DO #:	0073	Date:	6/16/03 – 6/17/03
Site ID:	FP	Shift:	
EPA Region:	Region 2	OSC:	Gallo/D'Onofrio
Contractors:	ETI	RM:	Pete Johnson
Monitors:		Work Order #:	No. 1

AMENDMENTS
(Include Time and Authorizing Person)

Signature of OSC

Signature of Contractor's Representative