



State of New Jersey

Jon S. Corzine
Governor

Department of Environmental Protection

Lisa P. Jackson
Commissioner

Bureau of Case Management
401 East State Street
P.O. Box 028
Trenton, NJ 08625-0028
Phone #: 609-633-1455
Fax #: 609-633-1439

CERTIFIED MAIL
RETURN RECEIPT REQUESTED
NO. 7005 1160 0004 0964 2865

September 16, 2008

Stephen E. Tappert, Project Manager
TRC Companies, Inc.
57 E. Willow St.
Millburn, NJ 07041

NOTICE OF APPROVAL OF EXTENSION REQUEST

Re: Shieldalloy Metallurgical Corporation
35 South West Blvd
Newfield, NJ 08344
SRP PI# 000297
EA ID #: RPC060001

Dear Mr. Tappert:

The New Jersey Department of Environmental Protection (Department) has received your letter dated September 8, 2008 requesting an extension for the submission of "Final Design Report for the Ground Water Operable Unit." The extension was requested to allow the implementation of off-site ground water monitoring to supplement the existing date. All of the data collected will be incorporated into the Design Report. The extension request is hereby approved.

Within 2 weeks of your receipt of this letter please submit a revised schedule to adjust any impact that this extension approval has on subsequent deadlines.

In accordance with the approval of this extension request, the Department expects submission of the "Final Design Report for the Ground Water Operable Unit" on January 30, 2009.

Please note that failure to comply with the extended due date, and the overall schedule, will result in the initiation of enforcement action.

479956



If you have any questions regarding this matter, please contact me at (609) 633-1494.

Sincerely,

A handwritten signature in black ink that reads "Donna L. Gaffigan". The signature is written in a cursive, flowing style.

Donna Gaffigan, Case Manager

C: Trevor Anderson, USEPA
David R. Smith, SMC
Clerk, Newfield Borough
Gloucester County Health Department