

Via Electronic Mail



January 2, 2015

Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

**Re: Monthly Progress Report No. 8
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket Number 02-2014-2011**

Dear Ms. Butler:

On behalf of PPG Industries, Inc. (PPG), Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 8 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering December 2014. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent (ASAOC).

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 7 on December 1, 2014.
- Continued efforts to secure Access Agreements with the various site Lot Owners in accordance with Paragraph 54 of the ASAOC.
- Review Site Characterization Summary Report comments received by electronic mail from U.S. Environmental Protection Agency (USEPA) on December 21, 2014.

B. Results of Sampling/Testing and Other Data Received by Respondent

None

C. Planned Actions for Next Two Months and Related Schedules

- Revise and resubmit the Site Characterization Summary Report based upon USEPA comments.
- Continue efforts to obtain access to the site.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

In December, PPG continued its efforts to obtain access while keeping USEPA advised of the status of those efforts.



Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,
WOODARD & CURRAN

Kenneth J. Bird, LSRP
Senior Vice President

KJB/cld
Project No. 0013620.10

cc: Mr. Thomas Ebbert – PPG Industries, Inc.
Ms. Nicoletta DiForte – USEPA, Region II
William J. Reilly, Esq. – USEPA, Region II
Peter T. Stinson, Esq. – Dickie McCamey & Chilcote, P.C.