

Via Electronic Mail

March 5, 2015



Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

Re: Monthly Progress Report No. 10
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc. (PPG), Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 10 for remedial investigation (RI) and feasibility study (FS) activities at the Riverside Industrial Park Superfund site covering February 2015. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent (ASAOC).

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 9 on February 3, 2015.
- Continued efforts to secure Access Agreements with the various site Lot Owners in accordance with Paragraph 54 of the ASAOC. Agreements governing access to site Lots 1, 57, 59, 60, 65, 69, and 70 were finalized, and fully executed copies were provided to the U.S. Environmental Protection Agency (USEPA). In addition, PPG executed an Access Agreement with the Owner of site Lots 58, 61, 63, 64 and 68, and anticipates the Owner will formally approve the Agreement shortly.

B. Results of Sampling/Testing and Other Data Received by Respondent

None

C. Planned Actions for Next Two Months and Related Schedules

- Continue efforts to obtain access to the remaining three site Lots.
- Preparation of the RI/FS Work Plan upon USEPA's approval of the Site Characterization Summary Report.

D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

In February, PPG continued its efforts to obtain access while keeping USEPA advised of the status of those efforts.

As confirmed by its letter dated February 26, 2015 to PPG, USEPA extended the date referenced in Paragraph 54 of the ASAOC to obtain access agreements to April 30, 2015.



Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN

Kenneth J. Bird, LSRP
Senior Vice President

KJB/cld

Project No. 0013620.10

cc: Mr. Thomas Ebbert – PPG Industries, Inc.
William J. Reilly, Esq. – USEPA, Region II
Peter T. Stinson, Esq. – Dickie McCamey & Chilcote, P.C.