

Via Electronic Mail

November 4, 2015

Ms. Elizabeth Butler
USEPA - Region II
Emergency and Remedial Response Division
290 Broadway, 19th Floor
New York, NY 10007

Re: Monthly Progress Report No. 18
Remedial Investigation and Feasibility Study Activities
Riverside Industrial Park Superfund Site - Essex County, Newark, New Jersey
CERCLA Docket No. 02-2014-2011

Dear Ms. Butler:

On behalf of PPG Industries, Inc., Woodard & Curran is hereby transmitting electronically Monthly Progress Report No. 18 for remedial investigation and feasibility study activities at the Riverside Industrial Park Superfund site covering October 2015. The progress report is in accordance with the Administrative Settlement Agreement and Order on Consent.

A. Actions Taken to Comply with Settlement Agreement

- Submittal of the Monthly Progress Report No. 17.
- Establishing the project team to implement the Remedial Investigation (RI) tasks.
- October 14, 2015 telephone discussion with EPA representatives on the 2012 Lot 64 underground storage tank removal/investigation and subsequent water line break.

B. Results of Sampling/Testing and Other Data Received by Respondent

- None

C. Planned Actions for Next Two Months and Related Schedules

- Implementation of the RI tasks upon U.S. Environmental Protection Agency approval of the work plan.


D. Problems/Delays Encountered or Anticipated and Solutions Developed/Implemented

- None.

Please contact the undersigned at (412) 241-4500 should you have any questions or concerns.

Sincerely,

WOODARD & CURRAN



Kenneth J. Bird, LSRP
Vice President

KJB/jar
Project No. 0013620.20

cc: Mr. Thomas Ebbert – PPG Industries, Inc.
William J. Reilly, Esq. – USEPA, Region II
Peter T. Stinson, Esq. – Dickie McCamey & Chilcote, P.C.